
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/24/2015

ESTIMATE SUMMARY 13:44:59

CONTID: C19456         ESTIMATE NO: 0008 PROG 2005

PCN: 19456-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH58: US6/SH 93 TO I-70 RESURF PERCENT TIME:

PROJECT NO: STA0581-011                   

SH58: US6/SH 93 TO I-70 RESURF

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 11/24/2015 DATE TIME STARTED 04/20/2015

14802 W, 44th AVE. DATE LET 03/05/2015 DATE WORK BEGAN 04/20/2015

 DATE AWARDED 03/26/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/13/2015 DATE ACCEPTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED 04/20/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,291,669.78 PARTICIPATING $ $ 206,360.89

AWARD PROJECT AMT: 5,334,742.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.80

WORK DAYS

WORK DAYS

97.34%

140,869.59

206,360.89

206,360.89

206,360.89

$

$

$

$

5,150,800.19

0.00

5,150,800.19

0.00

5,150,800.19

-80,021.13

0.00

5,070,779.06

0.00

AMOUNT DUE 5,070,779.06 206,360.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 206,360.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

136.0 TIME ALLOW: 125

ORIG TIME ALLOW: 65
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Curb 1,836.000

0.000

202-00201  
 

13,696.561,836.000

0.00

1,836.000

LF  

7.46000

0010 *Removal of Curb and Gutter 84.000

0.000

202-00203  
 

626.6484.000

0.00

84.000

LF  

7.46000

0015 Removal of Asphalt Mat 604.000

-21.000

202-00220  
 

4,844.73583.000

-174.51

583.000

SY  

8.31000

0020 *Removal of Asphalt Mat (Planing) 237,187.000

0.000

202-00240  
 

391,358.55237,187.000

0.00

237,187.000

SY  

1.65000

0025 *Removal of Pavement Marking 3,922.920

0.080

202-00250  
 

3,766.083,923.000

0.08

3,923.000

SF  

0.96000

0030 *Removal of Traffic Signal Head 27.000

0.000

202-00831  
 

1,898.1027.000

0.00

27.000

EACH

70.30000

0035 *Removal of Guardrail Type 3 4,240.000

0.000

202-01130  
 

5,639.204,240.000

0.00

4,240.000

LF  

1.33000

0040 *Removal of End Anchorage 3.000

0.000

202-01300  
 

479.343.000

0.00

3.000

EACH

159.78000

0045 *Clean Culvert (Special) 50.000

0.000

202-04003  
 

54,903.0050.000

0.00

50.000

EACH

1,098.06000

0050 Unclassified Excavation (Complete In Place) 294.000

0.000

203-00010  
 

12,342.12294.000

0.00

294.000

CY  

41.98000

0055 Blading 60.000

0.000

203-01500  
 

10,738.2060.000

0.00

65.000

HOUR

178.97000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 40.000

0.000

203-01594  
 

6,093.6040.000

0.00

40.000

HOUR

152.34000

0065 *Potholing 2.000

0.000

203-01597  
 

383.462.000

0.00

2.000

HOUR

191.73000

0070 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

79.89000

0075 *Aggregate Bag 525.000

0.000

208-00035  
 

5,591.25525.000

0.00

525.000

LF  

10.65000

0080 *Concrete Washout Structure 1.000

0.000

208-00045  
 

772.271.000

0.00

1.000

EACH

772.27000

0085 *Storm Drain Inlet Protection (Type 2) 11.000

0.000

208-00052  
 

1,347.5011.000

0.00

11.000

LF  

122.50000

0090 *Removal and Disposal of Sediment (Labor) 33.500

0.000

208-00103  
 

1,962.7733.500

0.00

33.500

HOUR

58.59000

0095 *Removal and Disposal of Sediment (Equipment) 42.500

0.000

208-00105  
 

4,753.6342.500

0.00

42.500

HOUR

111.85000

0100 *Sweeping (Sediment Removal) 11.000

0.000

208-00106  
 

1,581.8011.000

0.00

15.000

HOUR

143.80000

0105 *Removal of Trash 18.500

34.000

208-00107  
 

3,075.9852.500

1,992.06

52.500

HOUR

58.59000

0110 *Erosion Control Supervisor 24.000

9.000

208-00205  
 

3,339.2733.000

910.71

33.000

HOUR

101.19000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Traffic Signal Head 2.000

0.000

210-00831  
 

553.902.000

0.00

2.000

EACH

276.95000

0120 *Reset Guardrail Type 3 954.000

0.000

210-01130  
 

15,244.92954.000

0.00

954.000

LF  

15.98000

0125 Adjust Valve Box 0.000

2.000

210-04050  
 

1,291.262.000

1,291.26

2.000

EACH

645.63000

0130 *Seeding (Native) 1.972

0.326

212-00006  
 

3,671.722.298

520.88

3.800

ACRE

1,597.79000

0135 *Soil Conditioning 2.545

0.300

212-00032  
 

10,606.672.845

1,118.45

3.800

ACRE

3,728.18000

0140 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

7,988.96000

0145 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

557.000

216-00201  
 

1,570.74557.000

1,570.74

557.000

SY  

2.82000

0150 Aggregate Base Course (Class 6) 416.670

7.330

304-06007  
 

20,402.88424.000

352.72

424.000

CY  

48.12000

0155 Hot Mix Asphalt (Patching) (Asphalt) 78.420

0.000

403-00720  
 

12,873.4378.420

0.00

78.420

TON 

164.16000

0160 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

909.07000

0165 *Stone Matrix Asphalt (Fibers)(Asphalt) 25,211.010

0.000

403-09221  
 

2,308,067.9725,211.010

0.00

25,211.010

TON 

91.55000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 13,877.850

0.000

403-34841  
 

870,696.3113,877.850

0.00

13,877.850

TON 

62.74000

0175 *Hot Poured Joint and Crack Sealant 1.800

0.000

408-01000  
 

8,148.731.800

0.00

1.800

TON 

4,527.07000

0180 Emulsified Asphalt (Slow-Setting) 17,760.054

-0.054

411-10255  
 

87,556.8017,760.000

-0.27

17,760.000

GAL 

4.93000

0185 *Riprap (6 Inch) 11.000

0.000

506-00206  
 

1,757.5811.000

0.00

11.000

CY  

159.78000

0190 *Guardrail Type 3 (6-3 Post Spacing) 4,129.000

0.000

606-00301  
 

82,456.134,129.000

0.00

4,129.000

LF  

19.97000

0195 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,103.761.000

0.00

1.000

EACH

2,103.76000

0200 *Curb and Gutter Type 2 (Section I-B) 67.000

0.000

609-21010  
 

2,640.4767.000

0.00

67.000

LF  

39.41000

0205 Curb Type 6 (Section M) 1,510.000

66.000

609-60011  
 

13,916.081,576.000

582.78

1,576.000

LF  

8.83000

0210 *Delineator (Type I) 106.000

0.000

612-00001  
 

2,709.36106.000

0.00

106.000

EACH

25.56000

0215 *Delineator (Type II) 70.000

4.000

612-00002  
 

1,970.6274.000

106.52

74.000

EACH

26.63000

0220 *Delineator (Type III) 36.000

2.000

612-00003  
 

1,052.6038.000

55.40

38.000

EACH

27.70000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

0.000

EACH

51.13000

0230 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

0.000

EACH

52.19000

0235 *Delineator (Flexible) (Type III) 0.000

10.000

612-00043  
 

532.6010.000

532.60

10.000

EACH

53.26000

0240 *Reflector Strip (6 Inch) 28.000

0.000

612-00075  
 

686.0028.000

0.00

28.000

EACH

24.50000

0245 *2 Inch Electrical Conduit (Bored) 0.000

1,273.000

613-00206  
 

61,014.891,273.000

61,014.89

1,273.000

LF  

47.93000

0250 *2 Inch Electrical Conduit (Plastic) 0.000

259.000

613-01200  
 

3,861.69259.000

3,861.69

259.000

LF  

14.91000

0255 *Pull Box (Special) 9.000

-1.000

613-07000  
 

3,493.848.000

-436.73

8.000

EACH

436.73000

0260 *Wiring 1.000

0.000

613-10000  
 

6,408.211.000

0.00

1.000

L S 

6,408.21000

0265 *Sign Panel (Class I) 7.500

47.500

614-00011  
 

937.2055.000

809.40

55.000

SF  

17.04000

0270 *Sign Panel (Class II) 25.000

0.000

614-00012  
 

612.5025.000

0.00

25.000

SF  

24.50000

0275 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

2.000

1.000

614-01583  
 

1,246.293.000

415.43

3.000

EACH

415.43000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Face (12-12-12) 23.000

0.000

614-70336  
 

20,089.5823.000

0.00

23.000

EACH

873.46000

0285 *Traffic Signal Face (12-12-12-12) 3.000

0.000

614-70448  
 

4,010.463.000

0.00

3.000

EACH

1,336.82000

0290 *Loop Detector Wire 5,460.000

0.000

614-72875  
 

21,785.405,460.000

0.00

5,460.000

LF  

3.99000

0295 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

7.000

0.000

614-72889  
 

11,930.177.000

0.00

7.000

EACH

1,704.31000

0300 *Construction Surveying 0.900

0.000

625-00000  
 

23,966.870.900

0.00

1.000

L S 

26,629.85000

0305 *Mobilization 1.000

0.000

626-00000  
 

173,033.721.000

0.00

1.000

L S 

173,033.72000

0310 *Public Information Services 0.900

0.000

626-01000  
 

5,248.750.900

0.00

1.000

L S 

5,831.94000

0315 *Epoxy Pavement Marking 0.000

487.000

627-00005  
 

31,645.26487.000

31,645.26

487.000

GAL 

64.98000

0320 *Pavement Marking Paint (Low VOC Solvent Base) 1,664.300

-0.300

627-00012  
 

44,312.321,664.000

-7.99

1,664.000

GAL 

26.63000

0325 *Preformed Plastic Pavement Marking (Type I) 7,960.000

0.000

627-01001  
 

76,336.407,960.000

0.00

7,960.000

SF  

9.59000

0330 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,217.420

-0.420

627-02010  
 

23,854.922,217.000

-4.52

2,217.000

SF  

10.76000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

506.000

0.000

627-30324  
 

7,276.28506.000

0.00

506.000

SF  

14.38000

0340 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

1,730.000

0.000

627-30329  
 

17,974.701,730.000

0.00

1,730.000

SF  

10.39000

0345 *Flagging 1,664.750

0.250

630-00000  
 

40,076.551,665.000

6.02

1,665.000

HOUR

24.07000

0350 *Uniformed Traffic Control 208.500

0.500

630-00003  
 

15,137.87209.000

36.22

209.000

HOUR

72.43000

0355 *Uniformed Traffic Control (Vehicle) 208.500

0.500

630-00006  
 

2,225.85209.000

5.33

209.000

HOUR

10.65000

0360 *Traffic Control Inspection 50.000

0.000

630-00007  
 

4,527.0050.000

0.00

50.000

DAY 

90.54000

0365 *Traffic Control Management 92.000

8.000

630-00012  
 

74,564.00100.000

5,965.12

100.000

DAY 

745.64000

0370 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

191.743.600

0.00

4.000

EACH

53.26000

0375 *Construction Traffic Sign (Panel Size A) 16.200

0.000

630-80341  
 

258.8816.200

0.00

18.000

EACH

15.98000

0380 *Construction Traffic Sign (Panel Size B) 67.500

0.000

630-80342  
 

1,078.6567.500

0.00

75.000

EACH

15.98000

0385 *Construction Traffic Sign (Panel Size C) 13.500

0.000

630-80343  
 

215.7313.500

0.00

18.000

EACH

15.98000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 6.300

0.000

630-80355  
 

14,763.616.300

0.00

7.000

EACH

2,343.43000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

1,533.891.800

0.00

2.000

EACH

852.16000

0400 *Drum Channelizing Device 27.000

0.000

630-80360  
 

431.4627.000

0.00

100.000

EACH

15.98000

0405 *Traffic Cone 405.000

0.000

630-80380  
 

3,450.60405.000

0.00

625.000

EACH

8.52000

0410 *Mobile Attenuator 129.000

11.000

630-85041  
 

88,730.60140.000

6,971.69

140.000

DAY 

633.79000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Asphalt Pavement Incentive 0.000

61,577.350

700-70012  
 

61,577.3561,577.350

61,577.35

61,577.350

F A 

1.00000

0430 F/A Fuel Cost Adjustment -726.590

-1.410

700-70016  
 

-728.00-728.000

-1.41

-728.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 85,052.910

0.000

700-70018  
 

85,052.9185,052.910

0.00

85,052.910

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 96,877.800

3.170

700-70019  
 

96,880.9796,880.970

3.17

96,880.970

F A 

1.00000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A On-The-Job Trainee 1,597.000

0.000

700-70021  
 

1,597.001,597.000

0.00

1,920.000

HOUR

1.00000

0450 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

13,051.251.000

0.00

1.000

L S 

13,051.25000

0505 *Added Item (Lump Sum)/ Added storm sewer work in two 
locations

0.000

1.000

900-00014  
 

25,587.291.000

25,587.29

1.000

L S 

25,587.29000

0510 Spray-on Mulch Blanket For disturbed areas throughout 
the project

0.000

0.000

213-00012  
 

0.000.000

0.00

3.800

ACRE

4,372.50000

CAT 5,048,949.23206,307.635,189,646.79CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE 

0460 *Removal of Slope and Ditch Paving 44.000

0.000

202-00026  
 

2,108.9244.000

0.00

44.000

SY  

47.93000

0465 *Removal of Portions of Present Structure (Class 2) 21.380

0.000

202-00453  
 

16,898.1121.380

0.00

21.380

SY  

790.37000

0470 *Structure Backfill (Flow-Fill) 26.600

0.000

206-00065  
 

9,208.6526.600

0.00

26.600

CY  

346.19000

0475 *Concrete Slope and Ditch Paving (Reinforced) 2.280

0.020

507-00100  
 

6,124.882.300

53.26

2.300

CY  

2,662.99000
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PCN: 19456-BID    ESTIMATE RUN 11/24/2015

PROJECT: STA0581-011                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:59

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE 

0480 *Concrete Class D (Bridge) 0.810

0.000

601-03040  
 

733.380.810

0.00

1.000

CY  

905.41000

CAT 35,073.9453.2635,245.97CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 *Field Office (Special) 1.000

0.000

620-00005  
 

34,182.081.000

0.00

1.000

EACH

34,182.08000

0490 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,568.501.000

0.00

1.000

EACH

28,568.50000

0495 *Sanitary Facility 2.000

0.000

620-00020  
 

4,026.442.000

0.00

2.000

EACH

2,013.22000

CAT 66,777.020.0066,777.02CURRENT AMT0400 $ $ $

$ 5,150,800.19206,360.89$5,291,669.78$CURRENT AMTPROJECT TOTAL


